

NASH HEIGHTS SANITARY SEWER PROJECT - ALL PHASES	
December 14, 2015	
Project Task	Nash Heights
Complete Design	Completed
Submit PTI to Ohio EPA	February 5, 2016
PTI from Ohio EPA	May 6, 2016
Plans, Specs, and Cost Estimate to Karla	Completed
Tentative Assessments to Karla	Completed
Legislation to Karla	Completed
Resolution of Necessity to Council - 1st Reading	January 25, 2016
Resolution of Necessity to Council - 2nd Reading	February 1, 2016
Resolution of Necessity to Council - 3rd Reading	February 8, 2016
Notice to Property Owners	February 11, 2016
Objection Period (2 weeks)	February 11 - February 25, 2016
*Appoint Assessment EQ Board	February 26, 2016
*AEB to Council -1st Reading	March 14, 2016
*AEB to Council -2nd Reading	March 21, 2016
*AEB to Council -3rd Reading	March 28, 2016
*Notice to Property Owners (5 days notice)	March 30 - April 6, 2016
*Assessment EQ Board Hearing	April 13, 2016
*AEB Report to Committee	April 18, 2016
*AEB Report to Council - 1st Reading	April 25, 2016
*AEB Report to Council - 2nd Reading	May 9, 2016
*AEB Report to Council - 3rd Reading	May 23, 2016
Advertise for Bids	June 23 & 30, 2016
Pre-Bid Meeting	July 12, 2016
Open Bids	July 26, 2016
Ordinance to Proceed to Committee	August 1, 2016
Ordinance to Proceed - 1st Reading	August 8, 2016
Ordinance to Proceed - 2nd Reading	August 22, 2016
Ordinance to Proceed - 3rd Reading	September 12, 2016
OEPA WPCLF LOAN AWARD	October 27, 2016
Board of Control Award	November 9, 2016
Award of Contract to Committee	N/A
Award of Contract to Council - 2nd Reading	N/A
Award of Contract to Council - 3rd Reading	N/A
Notice to Proceed to the Contractor	November 16, 2016
Preconstruction Meeting	November 21, 2016
Begin Construction	November 28, 2016
Substantial Completion (330 days)	October 27, 2017
Final Completion (360 days)	November 28, 2017
Final Documents	January 15, 2018
Resolution for Final Assessments	May 2018
Cash Payment Period	August 2018
Certify Assessments to Auditor	September 2018
Pay 1st Assessment on Taxes	January 2019
Collect 1st Assessment	January 2019
1st Loan Payment	January 2019
*ONLY REQUIRED IF RESIDENTS FILE AN OBJECTION	***OEPA MILE-STONE DATES